

Progress made in September.

Site set up has been removed and the area has now been reinstated (see photos). 90% of defects have been completed, leaving some minor defects outstanding which will be fixed soon. Commissioning is well underway now with good positive results now showing..

Activities Planned for next month.

Continue with the sampling and commissioning

