John Goose Galliford Try Project Manager Updates:

Progress made in the month.

e Site works substantially completed, cabins remain to allow for the commissioning works
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Works to be completed in the next period

e Complete the commissioning of the works.

e Complete all defects throughout the site.



